

500 FIFTH AVENUE NORTH



BULLETIN

CONSTRUCTION BULLETIN

November 10, 2008

A weekly update regarding
upcoming construction activities
at 500 Fifth Avenue North
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke
Senior Superintendent
Direct: 206.838.3414
Office: 206.816.3100
brian.duke@sellen.com

The following activities are scheduled for November 10th through November 14th from 6:30am to 4:00pm each day.

- Mass excavation at central areas of site and export of 4,500 tons of soil per day.
- Excavation of south ramp continues.
- The gravel work surface begins at Building “A” sub-grade along the north and west sides.
- Underground plumbing and west side of building “A”.
- Taylor Street sewer installation within building “A” footprint, welding and setting of 24” steel casings and final commissioning.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate “A” and “F”, exiting through Gates “D”, “B”, and “E”.
- Vertical waterproofing system on lagging begins at the north end of building “A”.

Neighborhood Impacts:

- 20-25 trucks and trailers entering and exiting the jobsite each day, up to 120 round trips exporting soil. There will be flaggers and a police officer to assist with traffic control.
- Dump trucks are entering Gate “F” (South) and exiting Gate “E” (Southeast), Gate “B” (North), and Gate “E” (southeast). Access in and out from Broad Street, Harrison Street, 5th Avenue North and Mercer Street.
- Concrete, gravel and other deliveries may arrive through gate “A” as well.
- Tower crane lights are on a timer 6-9 a.m. and 4-6 p.m.