

500 FIFTH AVENUE NORTH



BULLETIN

CONSTRUCTION BULLETIN

November 24, 2008

A weekly update regarding
upcoming construction activities
at 500 Fifth Avenue North
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke
Senior Superintendent
Direct: 206.838.3414
Office: 206.816.3100
brian.duke@sellen.com

The following activities are scheduled for November 24th through November 26th from 6:30am to 4:00pm each day.

- The jobsite will be closed Thursday and Friday in observance of the Thanksgiving Holiday.
- Mass excavation at central areas of site and export of 4,500 tons of soil per day.
- Gravel work surface and sub-grade prep northeast and west areas.
- Underground plumbing west side of building “A”.
- Underground electrical power vault installation and Duct bank trenching south at building “A” .
- Rebar placement at spread footings of building “A”.
- Taylor Street sewer final commissioning.
- Footing excavation at Northwest area of “A”.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate “A” and “F”, exiting through Gates “D”, “B”, and “E”.
- Demo of existing King County Metro manhole begins at Republican and 6th Ave. N.
- Vertical waterproofing system on lagging at the north and west sides of building “A”.
- Lagging at east shoring wall.

Neighborhood Impacts:

- 20-25 trucks and trailers entering and exiting the jobsite each day, up to 120 round trips exporting soil. There will be flaggers and a police officer to assist with traffic control.
- Dump trucks are entering Gate “F” (South) and exiting Gate “E” (Southeast), Gate “B” (North), and Gate “E” (southeast). Access in and out from Broad Street, Harrison Street, 5th Avenue North and Mercer Street.
- Concrete, gravel and other deliveries may arrive through gate “A” as well.
- Tower crane lights are on a timer 6-9 a.m. and 4-6 p.m.