

# 500 FIFTH AVENUE NORTH



# BULLETIN

## CONSTRUCTION BULLETIN

December 1, 2008

A weekly update regarding  
upcoming construction activities  
at 500 Fifth Avenue North  
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke  
Senior Superintendent  
Direct: 206.838.3414  
Office: 206.816.3100  
[brian.duke@sellen.com](mailto:brian.duke@sellen.com)

The following activities are scheduled for December 1<sup>st</sup> through December 5<sup>th</sup> from 6:30am to 4:00pm each day.

- Mass excavation at central areas of site and export of 4,500 tons of soil per day.
- Gravel work surface and sub-grade prep northeast and west areas.
- Underground plumbing west side of building "A".
- Underground electrical power vault installation and Duct bank trenching south at building "A".
- Rebar placement at spread footings of building "A".
- Crane #2 footing excavation at northeast area.
- Footing excavation at Northwest area of "A".
- Re-torquing of tower bolts at building "A" tower crane.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate "A" and "F", exiting through Gates "D", "B", and "E".
- Demo of existing King County Metro manhole at Republican and 6<sup>th</sup> Ave. N.
- Vertical waterproofing system on lagging at the north and west sides of building "A".
- Lagging at east shoring wall, tie backs at north shoring wall.

### Neighborhood Impacts:

- 20-25 trucks and trailers entering and exiting the jobsite each day, up to 120 round trips exporting soil. There will be flaggers and a police officer to assist with traffic control.
- Dump trucks are entering Gate "F" (South) and exiting Gate "E" (Southeast), Gate "B" (North), and Gate "E" (southeast). Access in and out from Broad Street, Harrison Street, 5<sup>th</sup> Avenue North and Mercer Street.
- Concrete, gravel and other deliveries may arrive through gate "A" as well.
- Tower crane lights are on a timer 6-9 a.m. and 4-6 p.m.