

500 FIFTH AVENUE NORTH



BULLETIN

CONSTRUCTION BULLETIN

December 8, 2008

A weekly update regarding
upcoming construction activities
at 500 Fifth Avenue North
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke
Senior Superintendent
Direct: 206.838.3414
Office: 206.816.3100
brian.duke@sellen.com

The following activities are scheduled for December 8th through December 12th from 6:30am to 4:00pm each day.

- Mass excavation at central areas of site and export of 4,000 tons of soil per day.
- Gravel work surface and sub-grade prep northeast and west areas.
- Soldier piles and lagging at north central area.
- Underground electrical power vault installation and Duct bank trenching south at building "A".
- Electrical power trenching for tower crane no. 2.
- Rebar placement at mat and spread footings of building "A".
- Crane no. 2 forming and concrete placement.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate "A", "B" and "F", exiting through Gates "D", "B", "E" and "F".
- Demo of existing King County Metro manhole at Republican and 6th Ave. N.
- Lagging and tie-backs east of building "B".
- Vertical waterproofing system on lagging at the north and west sides of building "A".
- Lagging at east shoring wall, tie backs at north shoring wall.

Neighborhood Impacts:

- 20-25 trucks and trailers entering and exiting the jobsite each day, up to 120 round trips exporting soil. There will be flaggers and a police officer to assist with traffic control.
- Dump trucks are entering Gate "F" (South) and exiting Gate "E" (Southeast), Gate "B" (North), and Gate "E" (southeast). Access in and out from Broad Street, Harrison Street, 5th Avenue North and Mercer Street.
- Concrete, gravel and other deliveries may arrive through gate "A" as well.
- Tower crane lights are on a timer 6-9 a.m. and 4-6 p.m.