

# 500 FIFTH AVENUE NORTH



# BULLETIN

## CONSTRUCTION BULLETIN

January 5, 2009

A weekly update regarding  
upcoming construction activities  
at 500 Fifth Avenue North  
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke  
Senior Superintendent  
Direct: 206.838.3414  
Office: 206.816.3100  
[brian.duke@sellen.com](mailto:brian.duke@sellen.com)

The following activities are scheduled for January 5<sup>th</sup> through January 9<sup>th</sup> from 6:30am to 4:00pm each day.

- Mass excavation at central areas of site and export of 4,000 tons of soil per day.
- Gravel work surface and sub-grade prep northeast and west areas.
- Soldier piles and lagging at north central area.
- Underground electrical ductbank installation and trenching south at building “A” and “B”.
- Vertical formwork at building “A”, core 2.
- Rebar placement at mat and spread footings of building “A”.
- Replacement at spread footings at north area of garage.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate “A”, “B” and “F”, exiting through Gates “D”, “B”, “E” and “F”.
- Demo of existing King County Metro manhole at Republican and 6<sup>th</sup> Ave. N. continues.
- Lagging and tie-backs east of building “B”.
- Vertical waterproofing system on lagging at the north and west sides of building “A”.
- Concrete pour at garage spread footings.

### Neighborhood Impacts:

- 20-25 trucks and trailers entering and exiting the jobsite each day, up to 120 round trips exporting soil. There will be flaggers and a police officer to assist with traffic control.
- Dump trucks are entering Gate “B” (North) and exiting Gate “D” (Southeast), entering Gate “E” (southeast) exiting out Gate “F”. Access in and out from Broad Street, Harrison Street, 5<sup>th</sup> Avenue North and Mercer Street.
- Concrete, gravel and other deliveries may arrive through gate “A” as well.
- Tower crane lights are on a timer 6-9 a.m. and 4-6 p.m.
- Concrete pour on Friday will be 200 cubic yards at 8:00am. Twenty trucks will deliver concrete at 10 minute intervals. Trucks will enter at Gate “B” and exit Gate “D”.