

500 FIFTH AVENUE NORTH



BULLETIN

CONSTRUCTION BULLETIN

March 23, 2009

A weekly update regarding
upcoming construction activities
at 500 Fifth Avenue North
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke
Senior Superintendent
Direct: 206.838.3414
Office: 206.816.3100
brian.duke@sellen.com

The following activities are scheduled for March 23rd through March 28th from 7:00am to 5:30pm each day. 9:00am to 6:00pm Saturday.

- Gravel work surface and sub-grade prep at south areas of garage and bldg “B”.
- Shoring and tie-backs at building “B”.
- Structural excavation at bldg “B” level P1, Garage area Level P2.
- Spread and mat footing forms at building “B”, level P1, Garage area south.
- Underground electrical Ductbank installation south at building “B”.
- Column and wall forming at the Garage area, level P2- P1.
- Vertical formwork at building “A”, columns and walls, P1 – level 1. Shear wall cores levels 1-4.
- Shotcrete at perimeter walls, NW corner of building “A” and Garage walls.
- North perimeter wall footing construction at building “A” and Garage.
- Capillary break placement for building “A” and Garage slab on grade.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate “A”, “B” and “F”, exiting through Gates “D”, “B”, “E” and “F”.
- Underground plumbing rough in at P2 level of garage and P1 area of “A”.
- Vertical waterproofing system on lagging at the north side of building “A”, eastside of Garage and underneath slab on grade at bldg “A” and the Garage areas north.

Neighborhood Impacts:

- 100+ trucks and trailers entering and exiting the jobsite each day, up to 50 round trips exporting soil. There will be flaggers and a police officer to assist with traffic control at Gates B, D & F.
- Concrete pours everyday, large concrete deliveries Mon & Wed 8:00 – 2:00.
- Dump trucks are entering Gate “B” (North) and exiting Gate “D” (Southeast), entering Gate “E” (southeast) exiting out Gate “F”. Access in and out from Broad Street, Harrison Street, 5th Avenue North and Mercer Street.
- Concrete, gravel and other deliveries may arrive through gate “A” as well.
- Tower crane lights are on a timer 6-9 a.m. and 4-6 p.m.