

# 500 FIFTH AVENUE NORTH



# BULLETIN

## CONSTRUCTION BULLETIN

April 6, 2009

A weekly update regarding  
upcoming construction activities  
at 500 Fifth Avenue North  
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke  
Senior Superintendent  
Direct: 206.838.3414  
Office: 206.816.3100  
[brian.duke@sellen.com](mailto:brian.duke@sellen.com)

The following activities are scheduled for April 6<sup>th</sup> through April 11<sup>th</sup> from 7:00am to 5:30pm each day, and 9:00am to 6:00pm Saturday.

- Gravel work surface and sub-grade prep at south areas of garage and bldg “B”.
- Structural excavation at bldg “B” level P1, Garage area Level P2 South.
- Spread and mat footing forms at building “B”, level P1, Garage area south.
- Welding of steel ledgers and connection clips at A2 and A1 cores.
- Column and wall forming at the Garage area, level P2- P1.
- Vertical formwork at building “A”, columns and walls, P1 – level 1. Shear wall cores levels 2-6.
- Shotcrete at perimeter walls, northeast and southeast side of building “A” .
- Slab on grade prep at Bldg A and garage areas north.
- Capillary break placement for building “A” and Garage slab on grade.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate “A”, “B” and “F”, exiting through Gates “D”, “B”, “E” and “F”.
- Underground plumbing rough in at P2 level of garage and P1 area of “A”.
- Vertical waterproofing system on lagging at the north side of building “A”, westside of Garage underneath slab on grade at bldg “A” and the Garage areas north.

### Neighborhood Impacts:

- 100+ trucks and trailers entering and exiting the jobsite each day, up to 50 round trips importing and exporting soil. There will be flaggers and a police officer to assist with traffic control at Gates B, D & F.
- Concrete pours everyday, large concrete deliveries Monday and Friday 8:00 – 2:00.
- Dump trucks are entering Gate “B” (North) and exiting Gate “D” (Southeast), entering Gate “E” (southeast) exiting out Gate “F”. Access in and out from Broad Street, Harrison Street, 5<sup>th</sup> Avenue North and Mercer Street.
- Concrete, gravel and other deliveries may arrive through gate “A” as well.
- Tower crane lights are on a timer 6-9 a.m. and 4-6 p.m.