

500 FIFTH AVENUE NORTH



BULLETIN

CONSTRUCTION BULLETIN

May 4, 2009

A weekly update regarding
upcoming construction activities
at 500 Fifth Avenue North
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke
Senior Superintendent
Direct: 206.838.3414
Office: 206.816.3100
brian.duke@sellen.com

The following activities are scheduled for May 4th through May 9th from 7:00am to 5:30pm each day, and 9:00am to 6:00pm Saturday.

- Gravel work surface and sub-grade prep at south areas of garage and bldg “B”.
- Structural excavation at bldg “B” level P1, Garage area Level P2 South.
- Column and wall footing forms at building “B”, level P1, Garage area south, level P2.
- Welding of steel ledgers and connection clips at A2, A1 and A3 cores.
- Column and wall forming at the Garage area, level P2- P1.
- Elevated slab shoring at Level P1 of the garage, Level 1 of Bldg A.
- Vertical formwork at building “A” & “B”, columns and walls, P1 – level 1. Shear wall cores levels 3- Roof at Bldg “A”, P1-1 @ Bldg “B”.
- Shotcrete at perimeter walls, southwest side of building “A”, south end of garage and Bldg “B”.
- Slab on grade prep at Bldg A and garage areas south.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate “A”, “B” and “F”, exiting through Gates “D”, “B”, “E” and “F”.
- Underground plumbing rough in at P2 level of garage and P1 area of “A”, south end.
- Vertical waterproofing system on lagging at the south end of building “B”, Garage areas north and south.

Neighborhood Impacts:

- 100+ trucks and trailers entering and exiting the jobsite each day. There will be flaggers and a police officer to assist with traffic control at Gates B, D & F.
- Concrete pours everyday, large concrete deliveries Wednesday and Friday 8:00 – 2:00.
- Dump trucks are entering Gate “B” (North) and exiting Gate “D” (Southeast), entering Gate “E” (southeast) exiting out Gate “F”. Access in and out from Broad Street, Harrison Street, 5th Avenue North and Mercer Street.
- Concrete, gravel and other deliveries arrive through gate “A” as well.
- Tower crane lights are on a timer 6-9 a.m.