

500 FIFTH AVENUE NORTH



BULLETIN

CONSTRUCTION BULLETIN

July 6, 2009

A weekly update regarding
upcoming construction activities
at 500 Fifth Avenue North
Campus

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke
Senior Superintendent
Direct: 206.838.3414
Office: 206.816.3100
brian.duke@sellen.com

The following activities are scheduled for July 6th through July 11th from 7:00am to 5:30pm each day, and 9:00am to 6:00pm Saturday.

- Structural steel erection begins at Bldg "A". Several steel delivery trucks per day all week.
- Setting of large steel trusses with a mobile crane at Republican Court on Wednesday 7/8.
- Shotcrete of Level 1-2 walls at NW corner of Bldg "A".
- Scaffold and bridge removal at NW area of Bldg "A".
- Column and wall forming at the Garage area, level P1 to level 1 south.
- Elevated slab shoring at Level P1 and Level 1 at Garage.
- Vertical formwork at building "B", columns and walls, P1 – level 1. Shear wall cores levels 2 - 5 at Bldg "B".
- Shotcrete at Bldg "B", SE area at level P1-1, south garage.
- Underground utilities at SOG areas of building "B".
- Slab on grade prep and placement at Bldg "B" south.
- Gravel and material deliveries will be occurring during the week as well. Access will be through Gate "A", "B" and "F", exiting through Gates "D", "B", "E" and "F".
- Overhead mechanical and electrical rough in at building "A" P1 level.
- Level 1 slab placement at Garage plaza area.

Neighborhood Impacts:

- 50+ trucks and trailers entering and exiting the jobsite each day. There will be flaggers and a police officer to assist with traffic control at Gates A, B, D & F.
- Concrete pours everyday, large 600CY concrete delivery on Monday, 200CY on Tuesday, deliveries will be between 7:30 am – 1:00 pm.
- Deliveries are entering Gate "A" & "B" (North) and exiting Gate "D" (Southeast), entering Gate "E" (southeast) exiting out Gate "F". Access in and out from Broad Street, Harrison Street, 5th Avenue North and Mercer Street.
- 3 large 60' steel trusses will arrive on 3 trucks at 5:00am Wednesday 7/8. They will enter the jobsite off 5th Ave. through the fence. A large mobile crane will also arrive at 5:30 at set up in Republican Court blocking the north entrance to the SC Garage between 5:30am – 3:30pm. Garage access will be from Harrison St. entrance only.

Sellen