


## CONSTRUCTION BULLETIN

Sellen

A weekly update regarding construction activities at 500 Fifth Avenue North Campus



March 15, 2010

Questions, please contact:

Sellen Construction

Daytime Contact: Brian Duke  
Senior Superintendent  
Direct: 206.838.3414  
Office: 206.816.3100  
[brian.duke@sellen.com](mailto:brian.duke@sellen.com)

**The following activities are scheduled for March 15<sup>th</sup> through March 28<sup>th</sup> from 7:00am to 5:30pm each week day, and 9:00am to 6:00pm Saturday.**

- Installation of penthouse roof grating at Building “A”.
- Curtain wall installation at Building “B”
- Roofing membrane and mechanical equipment installation at building “B”, roof ballast and mechanical equipment at Building “A”.
- Cable net glass system installing at Building “A” atrium exterior.
- Framing and drywall activities at Levels P1, 1, 2, 3 and 4 of Building “A” interior, P1 and 1 of Building “B”.
- Reception building exterior framing and roofing.
- Exterior Framing, sheathing and cladding at building “A” and “B”.
- Construction of Thermal Energy Storage tank continues south of Building “B”.
- Entry Court and Campus Heart planter walls, paver slabs, Hydrotech and mortar pavers continue.
- Deep utilities at North Road, electrical duct bank and storm line installation continue.
- Sandblasting and waterproof membrane installation at the Rain Water Storage Tank.

### Neighborhood Impacts:

- SDOT Frontage improvements work will begin the week of 3/15 along 5<sup>th</sup> Ave N from Republican to Mercer. Watch for sidewalk closures and pedestrian detours to the east side of 5<sup>th</sup> Ave N. The Metro bus stop has been removed and the east northbound right turn lane will be partially closed 24/7 for curb, sidewalk and utility improvement work. Watch for intermittent closures of the north entrance to Seattle Center Garage.
- Continued truck traffic, deliveries and export from gates A, C, D and F. Watch for flaggers and signage on 5<sup>th</sup> Ave, Mercer and Broad St.