



35 STONE

CONSTRUCTION UPDATE

AUGUST 2023

UPCOMING CONSTRUCTION ACTIVITY

This month, specific construction activities include:

- Structure activities will be taking place during regular working hours.
- There will be increased trucking for material deliveries around the site.
- N 36th Street will be reduced to one lane during some of these concrete pour activities and signage will be in place to notify these lane changes.
- **August 4:** Elevated concrete deck pours will be taking place on both days during regular working hours. There will be increased concrete trucks and pumps around the site, specifically at the Interlake Driveway & N 36th Street during the pours.

The following sidewalk changes will remain in place in August:

- The sidewalk on the north side of N 36th Street will be closed between the west side of the building and Seattle Boulderling Project. Entrance to Seattle Boulderling Project will remain open.
- The sidewalk on the west side of Stone Way N will be closed along the length of the job site, but shops on the corner of Stone Way N and N 35th Street will remain open.



WORK HOURS: Monday - Friday, 7 a.m. to 5:30 p.m.

No off-hours or nighttime work is scheduled to take place at 35 Stone within or outside of the designated construction area.



CONTACT US

For any traffic-related questions or concerns, please reach out to email Dan Hemmingson at danh@sellen.com. For other general questions or concerns, email our project team at 35stone@sellen.com.



35 STONE CONSTRUCTION MAP: August 2023

